Group Website: https://software1-proj.vercel.app/

Core project tasks:

- [x] all use cases implemented
- [x] tests in junit written
- [x] data modeling complete

Tasks to do:

- [ ] deploy project to internet
- [ ] write e2e tests using playwright

We are currently well ahead of schedule. There are no major roadblocks to finishing iteration 2 on time.

App Screenshots

The base skeleton of the UI was created by different people. An AI agent then implemented proper styling. Backend implementation was split across several people and AI agents prompted with the use cases and user stories we had made. All UI is connected to the application layer.

Login Page



UI Implementer: Jace Yarborough

Reservation Page



UI Implementer: Erick Martinez

Add Room



UI Implementer: Jonathan Deiss